

## Team 10 — DineCheck (Campus Dining System)

### Sprint 2 Changelog

Last entry October 5, 2026. Each entry records what changed from Sprint 1, why, and which pages or documents it affected. Newest first.

#### October 5, 2026: Recorded the go decision and its conditions

|                         |                                                                                                                                                                                                                                                                                                                                                                                               |
|-------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | The business case now states the team's decision: go ahead with the slice and the project, on the condition that we stress test it and work closely with the university and the restaurant on campus, because success depends on staff keeping menu inventory and times up to date. It also notes the team's idea of passing the costs to the university as a service instead of to students. |
| <b>Why</b>              | Sprint 2 requires a business case with a go/no-go recommendation.                                                                                                                                                                                                                                                                                                                             |
| <b>What it affected</b> | Business case section of the Sprint 2 page.                                                                                                                                                                                                                                                                                                                                                   |

#### October 5, 2026: Added the Sprint 1 contribution statements

|                         |                                                                                                                                                                               |
|-------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | Each member's statement of what they owned, what they reviewed, and how they used AI is now on the Sprint 1 page. The About page no longer shows a "statements pending" note. |
| <b>Why</b>              | Sprint 1 requires each member to state what they owned and reviewed, with an AI-use disclosure.                                                                               |
| <b>What it affected</b> | Sprint 1 page, About page, and the AI-use disclosure on the home page.                                                                                                        |

#### October 5, 2026: Built the Sprint 2 page and this changelog

|                     |                                                                                                                                                                                                                                                                                                            |
|---------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b> | The Sprint 2 page now holds the business case, the estimation appendix, and the ROI analysis, each with one PDF download. This changelog is its own page, and the home page leads to Sprint 2. The Estimation Activity 2 placeholder page was removed because the appendix now lives on the Sprint 2 page. |
|---------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|                         |                                                                                                                        |
|-------------------------|------------------------------------------------------------------------------------------------------------------------|
| <b>Why</b>              | Sprint 2 requires a business case, an estimation appendix, an ROI analysis, and a changelog, each as web text and PDF. |
| <b>What it affected</b> | Sprint 2 page, home page, sprint archive, and the site checker's list of required pages.                               |

#### October 5, 2026: Corrected the estimation starter

|                         |                                                                                                                                                                                                     |
|-------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | Capability 3 now cites the focused availability interviews instead of "Interview X," Step 4 notes that Testing and Usability tie as the most common hidden work, and two spelling errors are fixed. |
| <b>Why</b>              | The placeholder and the count did not hold up when we checked them.                                                                                                                                 |
| <b>What it affected</b> | Estimation starter and its PDF.                                                                                                                                                                     |

#### October 5, 2026: Corrected the one-page budget and added the ROI

|                         |                                                                                                                                                                                                                                                                                                                                                      |
|-------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | The budget now uses the revised 694-hour estimate and the \$60/hour rate instead of 427 hours and \$13,000 per FTE-month. We fixed the FTE arithmetic ( $427 \div 130$ is 3.28, not 3.29, and the Testing row did not match between the two tables), then added named risks, reserves, operating cost, the expected return, and a sensitivity table. |
| <b>Why</b>              | The 427 hours did not match any figure in the estimation worksheet, and \$13,000 per FTE-month was the example rate from the Session 11 slides. The ROI also needs the full cost and an expected return.                                                                                                                                             |
| <b>What it affected</b> | One-page budget and ROI document and its PDF, and the ROI and business case sections of the Sprint 2 page.                                                                                                                                                                                                                                           |

#### October 5, 2026: Recounted the estimate and completed the appendix

|                     |                                                                                                                                                                                                                                                                 |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b> | We added the dining-staff actor, the staff update form, a "mark an item sold out" use case, and an "update hours and menu" use case. Function points went from 45 to 49 and use-case points from 28 to 46. The range moved from 270–560 hours (expected 438) to |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|

|                         |                                                                                                                                                                                                                                                                                  |
|-------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                         | 294–1,150 hours (expected 694), and cost from \$16,200–\$33,600 to \$17,640–\$69,000. Every counted item and use case is now named, use-case points have a 15–25 hours per UCP range, and the worksheet explains M, the integration hours, and the N/A on the larger-team check. |
| <b>Why</b>              | The September 28 count listed only students as actors. Students can't mark an item sold out, so someone else has to, and the screen they use is something we would build. The totals also needed named items so someone outside the team could check them.                       |
| <b>What it affected</b> | Estimation worksheet and its PDF, and the estimation appendix, business case, and ROI sections of the Sprint 2 page.                                                                                                                                                             |

#### October 5, 2026: Renamed the site and documents DineCheck

|                         |                                                                                                                                                                                                                                                                                                                    |
|-------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | The site and the Sprint 2 documents now use the name DineCheck, with the tagline “What’s open, what’s left.” “Campus Dining Availability System” stays as the descriptor under the name.                                                                                                                           |
| <b>Why</b>              | This applies the name the team chose on October 3.                                                                                                                                                                                                                                                                 |
| <b>What it affected</b> | Site title, header, footer, home page, About page description, the repository README, and the project line in the Sprint 2 documents. The Sprint 1 market research, business strategy, charter, and their PDFs keep the old name on purpose: they are the Sprint 1 record, and this entry explains the difference. |

#### October 4, 2026: Reviewed the estimate and agreed on changes

|                     |                                                                                                                                                                                                                     |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b> | Reviewing the September 28 estimate, we decided to add the dining-staff actor and the staff update form to the slice, name every counted item, and use the instructor-provided \$60/hour rate in every cost figure. |
| <b>Why</b>          | Sold-out status only exists if someone enters it, and the original count had only the student as an actor. One loaded rate keeps the estimate, budget, and ROI consistent.                                          |

|                         |                                                                                                    |
|-------------------------|----------------------------------------------------------------------------------------------------|
| <b>What it affected</b> | Estimation worksheet, one-page budget, business case, and ROI. The changes were made on October 5. |
|-------------------------|----------------------------------------------------------------------------------------------------|

#### **October 3, 2026: Chose the name DineCheck**

|                         |                                                                                                                                   |
|-------------------------|-----------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | The team chose DineCheck as the project name, with the tagline “What’s open, what’s left.”                                        |
| <b>Why</b>              | “Campus Dining Availability System” is long to say and hard to remember. DineCheck is short and says what a student does with it. |
| <b>What it affected</b> | The name was applied across the site and the Sprint 2 documents on October 5.                                                     |

#### **October 2, 2026: Reworded the Sprint 1 page headings**

|                         |                                                                                            |
|-------------------------|--------------------------------------------------------------------------------------------|
| <b>What changed</b>     | The Sprint 1 page got a new title, title-case section labels, and a reworded introduction. |
| <b>Why</b>              | To make the Sprint 1 page easier to scan for someone starting there.                       |
| <b>What it affected</b> | Sprint 1 page only. The research, strategy, and charter content did not change.            |

#### **September 29, 2026: Withdrew a first Sprint 2 draft**

|                         |                                                                                                                                            |
|-------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | A draft Sprint 2 page was published and then reverted the same day.                                                                        |
| <b>Why</b>              | Its content did not match the team’s completed estimation worksheet. We rebuilt Sprint 2 from the worksheet instead of patching the draft. |
| <b>What it affected</b> | Sprint 2 page only. None of the draft’s text was reused.                                                                                   |

#### **September 29, 2026: Drafted the one-page budget**

|                     |                                                                                                                                                                                                                             |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b> | In the Session 11 activity we drafted the one-page budget: assumptions with owners, a two-month staffing plan, labor, and non-labor costs. We also added notes naming the actors and use cases to the estimation worksheet. |
| <b>Why</b>          | The budget turns the estimate into money for the business case.                                                                                                                                                             |

|                         |                                           |
|-------------------------|-------------------------------------------|
| <b>What it affected</b> | One-page budget and estimation worksheet. |
|-------------------------|-------------------------------------------|

**September 28, 2026: Completed the estimation worksheet and published the starter**

|                         |                                                                                                                                                                                                                  |
|-------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | We completed Estimation Activity 2 with function points and use-case points (270–560 hours, expected 438 hours) and added a PDF of the estimation starter to the site, with a placeholder page for the activity. |
| <b>Why</b>              | The estimation appendix is built from this worksheet, and the starter is its source.                                                                                                                             |
| <b>What it affected</b> | Sprint 2 page and home page. The Sprint 1 charter was not changed.                                                                                                                                               |

**September 24, 2026: Finished the estimation starter**

|                         |                                                                                                                                                                                                       |
|-------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>What changed</b>     | We finished the Session 9 Part 1 starter: Release 1 capabilities with their hidden work, a past project of our own, three comparable products, and a first guess of 2 to 3 months for a team of four. |
| <b>Why</b>              | It is the starting point for the user stories and the two estimates.                                                                                                                                  |
| <b>What it affected</b> | Estimation starter, now the source document for the appendix.                                                                                                                                         |