

Sprint 2 change log

Team 10 | CS 4390/5388 | Campus Dining

Updated September 29, 2026

Sprint 2 · Change log: Changes and their effects

September 29, 2026

Revisions, reasons, and downstream effects

What changed	Why	What it affects
Both assignments are readable on one Sprint 2 page, with a PDF for each.	The team supplied its worked Activity 2 and requested one continuous page without classroom examples or unrelated instructions.	Sprint 2, the home page, sprint archive, assignment downloads, and the former Activity 2 address.
Waitwhile's 2016 product launch is separated from its 2017 company founding; development start remains unknown.	The official product blog and press page describe different milestones.	Starter comparable-product research and starter PDF; the Activity 2 totals stay the same.
The selected slice has a dated 270-to-560-hour range, \$16,200-to-\$33,600 assumed cost, and 2.3-to-4.7-week assumed calendar range.	Activity 2 now records two methods, their comparison, and the team's assumptions.	The Estimation Appendix and Activity 2 PDF. Business Case and ROI Analysis are still pending.
Source gaps are noted: Interview X, a tie between Testing and Usability, and missing function/use-case detail.	The source answers need enough detail for the team to explain them.	Starter evidence references and Activity 2 count explanations; no replacement counts were invented.
The broader capability list is distinguished from the estimated slice and the current charter.	Crowd levels and wait times are in the starter but outside Activity 2. The charter still covers research, requirements, and prototype evaluation.	Scope statements across Sprint 2; the Sprint 1 charter is unchanged.

Waitwhile sources: product launch history; company founding history.

September 28, 2026

The original Team 10 estimation starter PDF and an Activity 2 placeholder were added. This made the starter available while the worked estimate was still pending; no cost or schedule commitment was established.