

Team 10 — DineCheck (Campus Dining System)

Sprint 2 Changelog

October 4 and 5, 2026: Built the Sprint 2 page and this changelog

What changed	The Sprint 2 page now holds the one-page budget, with a PDF download. This changelog is its own page, and the home page leads to Sprint 2.
Why	Sprint 2 requires a one-page budget and a changelog, each as web text and PDF.
What it affected	Sprint 2 page, home page, sprint archive, and the site checker's list of required pages.

October 3, 4 & 5, 2026: Corrected the one-page budget

What changed	The budget now uses the revised 694-hour estimate and the \$60/hour rate instead of 427 hours and \$13,000 per FTE-month. We fixed the FTE arithmetic ($427 \div 130$ is 3.28, not 3.29, and the Testing row did not match between the two tables), then added named risks, reserves, and operating cost, and fit it on one page.
Why	The 427 hours did not match any figure in the estimation worksheet, and \$13,000 per FTE-month was the example rate from the Session 11 slides.
What it affected	One-page budget and its PDF, and the budget and business case sections of the Sprint 2 page.

October 3, 4 & 5, 2026: Recounted the estimate and completed the appendix

What changed	We added the dining-staff actor, the staff update form, a “mark an item sold out” use case, and an “update hours and menu” use case. Function points went from 45 to 49 and use-case points from 28 to 46. The range moved from 270–560 hours (expected 438) to 294–1,150 hours (expected 694), and cost from \$16,200–\$33,600 to \$17,640–\$69,000. Every counted item and use case is now
---------------------	--

	named, use-case points have a 15–25 hours per UCP range, and the worksheet explains M, the integration hours, and the N/A on the larger-team check.
Why	The September 28 count listed only students as actors. Students can't mark an item sold out, so someone else has to, and the screen they use is something we would build. The totals also needed named items so someone outside the team could check them.
What it affected	Estimation worksheet and its PDF, and the estimation appendix, business case, and one-page budget sections of the Sprint 2 page.

October 4, 2026: Recorded the go decision and its conditions

What changed	The business case now states the team's decision: go ahead with the slice and the project, on the condition that we stress test it and work closely with the university and the restaurant on campus, because success depends on staff keeping menu inventory and times up to date. It also notes the team's idea of passing the costs to the university as a service instead of to students.
Why	The team needed its go/no-go recommendation and the conditions on it written down.
What it affected	Business case section of the Sprint 2 page.

October 4, 2026: Reviewed the estimate and agreed on changes

What changed	Reviewing the September 28 estimate, we decided to add the dining-staff actor and the staff update form to the slice, name every counted item, and use the instructor-provided \$60/hour rate in every cost figure.
Why	Sold-out status only exists if someone enters it, and the original count had only the student as an actor. One loaded rate keeps the estimate and budget consistent.
What it affected	Estimation worksheet, one-page budget, and business case. The changes were made on October 5.

October 3, 2026: Renamed the site and documents DineCheck

What changed	The site and the Sprint 2 documents now use the name DineCheck, with the tagline “What’s open, what’s left.” “Campus Dining Availability System” stays as the descriptor under the name.
Why	This applies the name the team chose on October 3.
What it affected	Site title, header, footer, home page, About page description, the repository README, and the project line in the Sprint 2 documents. The Sprint 1 market research, business strategy, charter, and their PDFs keep the old name on purpose: they are the Sprint 1 record, and this entry explains the difference.

October 3, 2026: Chose the name DineCheck

What changed	The team chose DineCheck as the project name, with the tagline “What’s open, what’s left.”
Why	“Campus Dining Availability System” is long to say and hard to remember. DineCheck is short and says what a student does with it.
What it affected	The name was applied across the site and the Sprint 2 documents on October 5.

October 2, 2026: Reworded the Sprint 1 page headings

What changed	The Sprint 1 page got a new title, title-case section labels, and a reworded introduction.
Why	To make the Sprint 1 page easier to scan for someone starting there.
What it affected	Sprint 1 page only. The research, strategy, and charter content did not change.

September 29, 2026: Withdrew a first Sprint 2 draft

What changed	A draft Sprint 2 page was published and then reverted the same day.
Why	Its content did not match the team’s completed estimation worksheet. We rebuilt Sprint 2 from the worksheet instead of patching the draft.

What it affected	Sprint 2 page only. None of the draft's text was reused.
-------------------------	--

September 29, 2026: Drafted the one-page budget

What changed	In the Session 11 activity we drafted the one-page budget: assumptions with owners, a two-month staffing plan, labor, and non-labor costs. We also added notes naming the actors and use cases to the estimation worksheet.
Why	The budget turns the estimate into a cost.
What it affected	One-page budget and estimation worksheet.

September 28, 2026: Completed the estimation worksheet and published the starter

What changed	We completed Estimation Activity 2 with function points and use-case points (270–560 hours, expected 438 hours) and added a PDF of the estimation starter to the site, with a placeholder page for the activity.
Why	The estimation appendix is built from this worksheet, and the starter is its source.
What it affected	Sprint 2 page and home page. The Sprint 1 charter was not changed.

September 24, 2026: Finished the estimation starter

What changed	We finished the Session 9 Part 1 starter: Release 1 capabilities with their hidden work, a past project of our own, three comparable products, and a first guess of 2 to 3 months for a team of four.
Why	It is the starting point for the user stories and the two estimates.
What it affected	Estimation starter, now the source document for the appendix.