

Why the project changed

This record documents the change from the flexible meal-plan direction to the Campus Dining Availability System.

We chose a different problem

What changed: The project moved from a flexible campus meal plan to current item, station, kitchen, counter, and service information.

Why: Twelve focused availability interviews documented cases where students learned about a change only after arriving. Reported consequences included detours, delays, substitutions, hunger, and extra spending.

Result: We updated the project name, goal, limits, risks, test plan, and measures of success.

We separated the two sets of interviews

What changed: The team separated 12 focused availability interviews from 13 meal-plan preference responses in the 25-response packet.

Why: The meal-plan responses provide background for the Sprint 1 direction but do not validate the availability system.

Result: The website and project plan now clearly separate the two groups.

We reduced what we plan to build now

What changed: This phase now covers validation, requirements, prototype development, usability testing, and feasibility review.

Why: The team has not established a live data source, update owner, or approved university and vendor integration path.

Result: A finished product, live data connections, notifications, user accounts, payment changes, and a campus-wide launch are saved for later.

We made the unfinished work clear

What changed: The portal now marks Sprint 2 as in progress instead of presenting the research packet as the complete sprint deliverable.

Why: The required business case, estimation appendix, ROI analysis, and team-authored go/no-go recommendation are not complete.

Result: Sprint 2 will stay marked as in progress until the team finishes the missing documents.